
From: Schindler, Jason
To: Haklar, James; Devorak, Coleen
Cc: Conetta, Benny; Robles, Sadira; Harewood, Charles
Subject: RE: Hatco Project Update - April 2018
Date: Monday, May 07, 2018 9:07:09 AM

Jim,
Yes, the contractor remobilized last Monday. We can schedule a visit at your convenience depending
on what you’d like to see. Based on our current schedule the first three weeks will be preparation,
clearing and grubbing activities, installation of the temporary storm water collection system, and
completion of the small scrapes near X119. We expect the cap construction work to begin in the last
week of May with rough grading. Installation of the geosynthetic liner is planned for the first 3 weeks
of June with cover fill and restoration continuing through the end of July.
I will be out of town/unavailable June 5 through 13 and attending my daughter’s graduation on June
21.
Let me know what dates work for you.
Thanks,
Jason

From: Haklar, James [mailto:Haklar.James@epa.gov] 
Sent: Monday, May 7, 2018 8:22 AM
To: Devorak, Coleen ; Schindler, Jason 
Cc: Conetta, Benny ; Robles, Sadira ; Harewood, Charles 
Subject: RE: Hatco Project Update - April 2018
Good Morning Jason and Coleen,
Thanks for the update. When would be a good time to come and see the Former Lagoon cap
construction? Has the contractor mobilized and started?
Ideally, I’d like to bring my new supervisor and two of my PCB co-workers out to the site for a
primer on Hatco (we could meet at Weston’s office beforehand to discuss the site).
Thanks,
Jim

From: Devorak, Coleen [mailto:Coleen.Devorak@WestonSolutions.com] 
Sent: Friday, May 04, 2018 3:45 PM
To: Haklar, James <Haklar.James@epa.gov>; 'Anthony Findley' <Anthony.Findley@dep.state.nj.us>;
'mfisher@elminc.com' <mfisher@elminc.com>
Cc: M. S. L. P. G. Ramin Ansari (ramin.ansari@lanxess.com) <ramin.ansari@lanxess.com>; Daniel, Lisa
<Lisa.Daniel@lanxess.com>; Schindler, Jason <Jason.Schindler@WestonSolutions.com>; Blarr, Steve
<Steve.Blarr@WestonSolutions.com>; Jones, Sally <S.Jones@WestonSolutions.com>; Peachey,
Bryan <Bryan.Peachey@WestonSolutions.com>; 'Venkat.puranapanda@chubb.com'
<Venkat.puranapanda@chubb.com>
Subject: Hatco Project Update - April 2018
Jim, Tony, Mark,
Here is a short update of activities for the Hatco project during April 2018:

· Weston continued manual recovery operations. On April 20, Weston recovered 13.8 gallons of
light non-aqueous phase liquid (LNAPL) using a portable peristaltic pump, bailers, and
sorbent socks. The automated pumps were restarted on April 27. Total recovery to date:

o 9,202.7 gallons recovered using skimmer pumps and bailers since March 2011;
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o 3,200 gallons recovered and shipped offsite in liquid phase during the SE Leg
remediation; and

o 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite disposal during
the SE Leg remediation.

· Weston performed weekly inspections of the temporary cap in the damaged area of the
Southeast Leg Remediation area, the temporary cover in the Former Lagoon Area and the
erosion controls. The temporary cover remains in good condition. Remediation resumed on
April 30, 2018.

· Weston continued with preparation of the required permit applications and construction
specifications for the Woodbridge Pond remediation. Remediation work is planned for later
this year.

· The draft Remedial Action Progress Report (RAPR) for the Southeast Leg has been reviewed by
the LSRP; Weston is currently addressing the LSRP’s comments. Weston is continuing
preparation of the RAPR for the remedial action completed at the Northeast Impoundment.

· Excavation of the remaining PCB contaminated sediments from the Scrape Area X119 wetland
is scheduled to be completed with the Former Lagoon Cap construction in May 2018. A new
wetland disturbance permit necessary to complete this work was approved by NJDEP on
April 16, 2018.

Please let us know if you have any questions.

Thank you,
Coleen
Coleen Devorak
Weston Solutions, Inc.
205 Campus Drive
Edison, NJ 08837
Office: 732-417-5819
Fax: 732-417-5801
Cell: 732-476-7479
www.westonsolutions.com
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